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United States Environmental Protection Agenc 
Region V 

POLLUTION REPORT 

EPA Region 6 Records^^^^ 

346222 

Date: Tuesday, April 12, 2005 
From:: Mark Dumo, OSC 

To: D. Chung, U. S. EPA HQ 
L. Nachowicz, USEPA R5 
M Hans, USEPA R5 
K. Khanna, U.S. EPA ESS 
G. Narsete, USEPA R5 
S. Shane, Ohio EPA 
L. Himes, Mah.-Trum. Air Poll. Cont. 
Agency 

Subject: Polrep 7, Phase 2 
Mahoningside Power Plant 
650 Summit Street, Warren, OH 

J. El-Zein, USEPA R5 
A. Marouf, USEPA R5 
W. Messenger, USEPA R5 
A. Martig, U.S. EPA, R5, WPTD 
K. Clouse, Ohio EPA 
M. Keys, City of Warren 
Duty Officer, NRC 

POLREP No.: 
Repoiting Period: 
Start Date: 
Mob Date: 
Completion Date: 
CERCLIS ID if: 
RCR] S ID #: 

7 
4/4/2005 - 4/9/2005 
1/19/2005 
2/20/2005 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5P4 
0031 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
68-S5-03-06 

Site Description 
• Refer to Polrep 1. 

Current Activities 

CURRENT ACTIVITIES: 

From April 4 - April 9, 2005, approximately 700yds' of low-level PCB material containing 
regulated levels of asbestos was shipped off-site for landfill disposal. Also, approximately 252yds' 
of PCB regulated material was shipped off-site for landfill disposal. Personal air sampling for 
asbestos is conducted daily. Dust particulate air monitoring is being conducted daily. "Pile C" has 
be<:!n completely reconfigured. "Pile A" was reconfigured and characterized, through sampling, to 
detennine final disposition. Large site debris is being decontaminated by pressure washing; then 
chi=iracterized. 

Srre ACTIVITIES TO DATE: 

On April 4, 2005, approximately 220yds' of low-level PCB materials that contained regulated 
levels; of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal. 
PCB regulated material that contained regulated levels of asbestos were staged into a load-out pile 
foi future disposal. Removal of debris from trench area located between the basement structure and 
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the river was removed and sampled to determine final disposition. Dust control of work areas was 
performed as needed. Pressure washing of large debris was conducted. 

On April 5, 2005, approximately 252yds' of PCB regulated material was shipped off-site to Wayne 
Disposal Inc., Belleville, Michigan, for landfill disposal. Dust control of work areas was performed 
as needed. Pressure washing of large debris was conducted. 

On April 6, 2005, reconfiguring of "Pile C" into 40yds' sub-piles was completed. "Pile A" was 
reconfigured into two uniform areas, approximately 5 high. Dust control was performed as 
needed. Pressure washing of large debris was conducted. 

On April 7, 2005, approximately 480yds' of low-level PCB materials that contained regulated 
levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal. 
Reconfiguring of "Pile A" continued. Dust control was performed as needed. Pressure washing of 
large debris was conducted. 

On April 8, 2005, reconfiguring of "Pile A" was completed. Soil samples from "Pile A" were 
collected and delivered to Severn Trent Laboratory, Canton, Ohio, for analysis. 

On April 8-9, 2005, pressure washing of large debris continued. 

Planned Removal Actions 
• Segregate known areas of high-level PCB contaminated materials. 
• Characterize remaining materials for PCB and asbestos content. 
• Continue T&D of high-level PCB contaminated material. 
• Characterize large debris removed from the debris piles. 
• Conduct verification clearance sampling from work areas. 

Next Steps 
• Continue transporation and disposal (T&D) of low-level PCB materials containing 

regulated levels of asbestos. 
• Continue T&D of materials containing regulated levels of PCBs. 

Key Issues 
• Following analytical results from ftill characterization of "Pile A", final project cost 

estimates m\\ be made. 

Estimated Costs * 

\ Budgeted 
Total To 

] Date 1 Remaining 1% Remaining 

JExtramural Costs 

ERRS - Cleanup Conti-actor 

RST/START ] 

1 $800,000.00] 

$60,000.00 

\_ $710,000.00 

$33,000.00 

\_ $90,000.0^ 

] $27,000.00| 

1 11.25% 

] 45.00% 

Intramural Costs 

lUSEPA - Direct (Region, HQ) 

i^SEPA - InDirect 
r 

$15,000.00j 

1 $32,000.00] 

L $7,900.00 

L $15,800.00 

L $7,100.00| 

[__ $16,200.00] 

47.33%| 

1 50.63%! 
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